

LCIPP Third Three-Year Work Plan

Planning Document | Version 9.12.2023

At the 10th meeting of the Facilitative Working Group (FWG) of the Local Communities and Indigenous Peoples Platform (LCIPP), the members discussed certain parameters, structure, and timeline to further guide the development of the LCIPP third three-year workplan. The parameters and structure encompassed in this document are based on the inputs received from small group discussions with the LCIPP contributors during the 10th meeting of the FWG and regional gatherings.

Key Considerations:

To make the workplan of the LCIPP more impactful, the following parameters were discussed

1. **Less in Number, More on Impact:** The new LCIPP workplan should considerably lessen its activities to enable the FWG to focus on meaningful engagement and in influencing policies and actions (for instance how its work can feed into COP 28).
2. **Flexibility:** The new work plan will be allowed to evolve and have the flexibility to change and/or be updated based on the strategic priorities of the COP. The flexibility can either be on the thematic areas and/or identified activities.
3. **Thematically focused:** The new work will be based on needs and priorities
4. **Interoperability:** The activities within the workplan should not be stand-alone but rather cover multiple functions of the LCIPP or a roadmap with several activities showing interoperability of the functions of the LCIPP.
5. **Clear timeline:** The new workplan will identify activities to maximize its strategic impact. For instance, not all activities need to occur annually, rather events can build upon each other over the years. It will also align its work on key milestones identified by the Parties
6. **Inclusivity and participation:** The activities in the workplan should always ensure inclusivity and meaningful participation
7. **Monitoring Progress:** The activities will be designed to show their progression towards the realization of its mandate and vision. This will be done, among others, through monitoring and evaluation mechanisms, and if possible, creating targets

Timeline

